
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:53 PM
Run date

Time

Reviewer: Wright, Doug 06-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 313 Date: 13-Apr-2011 Wednesday

Approved Date:
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Const Calendar Day: 582
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;45 AM. Crews had to work on the struts at 131 meters , prepare for
the grillage erection & work on the gantry . Crews started at 7:00 AM.

Hill Side Drilling crews ( John , Rusty , Carlos , Salvador , Todd , & Shawn ) came to the site at 6:45
AM. Crews had to work on T - 1 tie backs foundations . They had to form around the tie backs , set the
reinforcing steel , & prepare for the shot crete . They started at 7:00 AM.

In addition to that , crews had to work with Acorne crews on the concrete pour , & mobilize the drill
rig , grout pump , air compressor & the accessories out of the site . Crews were done at 2:30 PM. They left
at 3:00 PM.

Acorne concrete pump & crews ( David Morowit , Antonio Nudes , & Juan Ochoa ) came to the site
at 7:00 AM. Crews had to work on the shot crete for the tie backs . Crews had to connect the concrete & air
hoses . They were ready at 11:00 AM. Crews had to wait for Hill Side Drilling crews to finish forming
around the tie backs .

The concrete truck came to the site at 12:45 PM. The concrete pour started at 12:50 PM. It was
done at 1:20 PM. Crews had to finish & smooth the top of the concrete , wrap up & clean up . They were
done at 2:00 PM. They left at 2:30 PM.

ABF surveyors were on the site to survey the locations & orientations of the form work , & they had
to work with Hill Side Drilling crews .

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 131
meters .

Michael & Dustin had to work inside the North tower shaft . Pablo & Guo had to work inside the East
tower shaft . Obra , & Ryan had to work inside the facades . Crews had to work on the East , North & South
struts . They had to remove the temporary bolts , adjust the splice plates , set the shims where is required ,
drive drift pins to align the holes , & install temporary bolts . Crews started at 7:15 AM.

In the afternoon , Dustin & Michael had to work inside the West tower shaft . Pablo & Guo had to
work inside the South tower shaft . Crews had to work on the West struts .

Barry & Carlos had to work on the top & side plates on the North façade . Crews had to set the lower
angles on the North & West tower shafts , & install few permanent bolts . They started at 7:10 AM. They
were done at 12:00 PM.

In the afternoon , crews joined the other crews on the West struts to the end of the shift .
No bolts were delivered to the site for the struts or façade at 131 meters .

Crews were done at 3:10 PM. They had to wrap up their tools & equipments . They left at 3:20 PM.
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Anthony , Edward , & Jeffery had to work on the barge & W line rigging materials to the site & they
had to work with the other crews in all areas .

In addition to that , crews had to fly the remaining bolts for splice 4 , lower the bolts , washers , &
nuts inside the tower shafts for the longitudinal stiffeners & skin plates & built 2 scaffolds around the East &
South tower shafts , & hook the swindle to the gantry cables . Crews were done at 5:10 PM. They left at
5:20 PM.

Casey , Kevin , & Richard had to work on the gantry . Crews had to lower the gantry from 75 meters
to the top of the grillage elevation. They started at 7:15 AM. The cables were at the grillage elevation at
11:15 AM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM Guo ChenIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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